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ESTIMATE RUN 01/26/2010

ESTIMATE SUMMARY 09:20:12

CONTID: C17195         ESTIMATE NO: 0004 PROG 2005

PCN: 17195-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 09 - REGION 4 GUARDRAIL PERCENT TIME:

PROJECT NO: STA R400-241                  

FY 09 - REGION 4 GUARDRAIL

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 4

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING 01/25/2010 DATE TIME STARTED 09/29/2009

5795 IDEAL DRIVE DATE LET 08/27/2009 DATE WORK BEGAN

 DATE AWARDED 09/03/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/24/2009 DATE ACCEPTED

ERIE CO 80516     303/962-8100 DATE NOTICE TO PROCEED 09/29/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 345,828.21 PARTICIPATING $ $ 87,328.13

AWARD PROJECT AMT: 382,116.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -919.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.73

TIME ALLOW:

ORIG TIME ALLOW:

37 WORK DAYS

WORK DAYS32

75.02%

86,395.18

87,328.13

87,328.13

86,408.53

$

$

$

$

259,433.03

0.00

259,433.03

0.00

259,433.03

-5,731.75

0.00

253,701.28

0.00

AMOUNT DUE 253,701.28 86,408.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 86,408.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.5



CONTID: C17195         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17195-BID    ESTIMATE RUN 01/26/2010

PROJECT: STA R400-241                  ESTIMATE NO: 0004 09:20:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GUARDRAIL TYPE 3 1,125.000 275.000

LF  425.000 807.50

1.90000 700.000 1,330.00

202-01130  
 

0010 *REMOVAL OF GUARDRAIL TYPE 7 80.000 0.000

LF  0.000 0.00

6.25000 0.000 0.00

202-01170  
 

0015 REMOVAL OF TENSIONED CABLE BARRIER 180.000 0.000

LF  90.000 216.00

2.40000 90.000 216.00

202-01200  
 

0020 REMOVAL OF END ANCHORAGE 17.000 9.000

EACH 2.000 290.00

145.00000 11.000 1,595.00

202-01300  
 

0025 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 55.000 55.000

CY  0.000 0.00

52.13000 55.000 2,867.15

203-00060  
 

0030 *BLADING 15.000 10.000

HOUR 0.000 0.00

136.95000 10.000 1,369.50

203-01500  
 

0035 *EROSION LOG (12 INCH) 240.000 0.000

LF  80.000 276.00

3.45000 80.000 276.00

208-00002  
 

0040 *GRAVEL BAG 0.000 0.000

LF  0.000 0.00

6.85000 0.000 0.00

208-00034  
 

0045 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000 0.000

HOUR 0.000 0.00

68.50000 0.000 0.00

208-00105  
 

0050 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 1.000

EACH 0.000 0.00

90.00000 1.000 90.00

210-00011  
 

0055 RESET DELINEATOR 20.000 20.000

EACH 0.000 0.00

16.65000 20.000 333.00

210-00090  
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PCN: 17195-BID    ESTIMATE RUN 01/26/2010

PROJECT: STA R400-241                  ESTIMATE NO: 0004 09:20:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET GROUND SIGN 0.000 0.000

EACH 0.000 0.00

95.50000 0.000 0.00

210-00810  
 

0065 *SEEDING (NATIVE) 0.300 0.000

ACRE 0.000 0.00

684.20000 0.000 0.00

212-00006  
 

0070 GUARDRAIL TYPE 3 (6-3 POST SPACING) 9,621.000 6,246.000

LF  2,775.000 37,185.00

13.40000 9,021.000 120,881.40

606-00301  
 

0075 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 50.000 25.000

LF  25.000 545.00

21.80000 50.000 1,090.00

606-00350  
 

0080 *GUARDRAIL TYPE 7 (STYLE CA) 80.000 0.000

LF  0.000 0.00

66.05000 0.000 0.00

606-00710  
 

0085 END ANCHORAGE TYPE 3D 17.000 12.000

EACH 5.000 2,656.75

531.35000 17.000 9,032.95

606-01340  
 

0090 TRANSITION TYPE 3G 0.000 0.000

EACH 0.000 0.00

969.30000 0.000 0.00

606-01370  
 

0095 TRANSITION TYPE 3J 5.000 5.000

EACH 0.000 0.00

603.35000 5.000 3,016.75

606-01385  
 

0100 END ANCHORAGE TYPE 3K 5.000 5.000

EACH 0.000 0.00

848.00000 5.000 4,240.00

606-01390  
 

0105 MEDIAN TERMINAL 4.000 2.000

EACH 2.000 6,504.90

3,252.45000 4.000 13,009.80

606-01460  
 

0110 END ANCHORAGE (FLARED) 35.000 22.000

EACH 7.000 8,790.25

1,255.75000 29.000 36,416.75

606-02005  
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PCN: 17195-BID    ESTIMATE RUN 01/26/2010

PROJECT: STA R400-241                  ESTIMATE NO: 0004 09:20:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 END ANCHORAGE (TENSIONED CABLE BARRIER) 2.000 2.000

EACH 0.000 0.00

1,883.85000 2.000 3,767.70

606-21010  
 

0120 *MOBILIZATION 1.000 0.600

L S 0.400 7,800.00

19,500.00000 1.000 19,500.00

626-00000  
 

0125 *FLAGGING 200.000 61.000

HOUR 0.000 0.00

22.10000 61.000 1,348.10

630-00000  
 

0130 *TRAFFIC CONTROL INSPECTION 15.000 10.000

DAY 4.000 337.00

84.25000 14.000 1,179.50

630-00007  
 

0135 *TRAFFIC CONTROL MANAGEMENT 55.000 31.000

DAY 12.000 4,803.00

400.25000 43.000 17,210.75

630-00012  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 5.000

EACH 0.000 0.00

68.50000 5.000 342.50

630-80341  
 

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 20.000

EACH 2.000 179.10

89.55000 22.000 1,970.10

630-80342  
 

0146 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 1.000

EACH 0.000 0.00

875.00000 1.000 875.00

630-80358  
 

0150 *DRUM CHANNELIZING DEVICE 50.000 3.000

EACH 17.500 737.63

42.15000 20.500 864.08

630-80360  
 

0155 *TRAFFIC CONE 60.000 30.000

EACH 0.000 0.00

13.70000 30.000 411.00

630-80380  
 

0160 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 17195-BID    ESTIMATE RUN 01/26/2010

PROJECT: STA R400-241                  ESTIMATE NO: 0004 09:20:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A FUEL COST ADJUSTMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0170 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0175 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0180 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0185 GUARDRAIL TYPE 7 (TEMPORARY) MCR 3 REM ASPH MAT 900.000 0.000

LF  450.000 11,700.00

26.00000 450.000 11,700.00

630-80376  
 

0190 REMOVAL OF ASPHALT MAT 450.000 0.000

SY  450.000 4,500.00

10.00000 450.000 4,500.00

202-00220  
 

CAT 0200 $87,328.13 259,433.03CURRENT AMT 345,828.21 $$

PROJECT TOTAL 87,328.13 $ 259,433.03CURRENT AMT 345,828.21 $$


